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PSG/AID-187/T70
9 June 1970

MEMORANDUM FOR: Executive Director, HPI(:!’g

SUBJECT: Integrated Informetion fystem Progress
Report No. 11, March - May 1970

HIGHLIGHTS

All equipment is in house. Training is on schedule and training
menuals are available as required. There has been & freeze in pro-

~ gramming changes which has meant some lowering of current design

objectives, Assuming no major malfuncticns during Category III tests
(the full system operation), the IIS will be operstional on 1 October.
It will have a full query capability, a tasic support to phase 1 & 2
readouts and reporting (that is, forms ard procedures which do the

Job but which can and will be improved), and a somewhat restricted on-
line update capability. The capabllity ¢f users to specify their own
formats for query responses may not be available by October but where
the need is imperative AID programmers will design the needed formats.

HARDWARE

All terminal devices have been received and tested. The recent
Imagery Exploitation Group reorganizatior requires relocation of
cables for 17 terminals. We have requested Logistics Branch/TSSG to
have all devices installed by 1 September.

SOFTWARE

ing this pericd the| |requested an additional
ﬂfor a four month extension of their software contract.. This
wes not their first failure to meet their commitments and we refused
the request. We have contracted for two of the[ |progremmers, by
name, to work in our division from May through August and plan to ’

finish the:lvork in house. Good prcgress is being made.

All programs have been written and tested except for the follow-
ing which were assigned to
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SUBJECT: Integrated Information System Progress
Report No. 11, March - May 1970
Bateh Query Language: nearly through testing.
Report Progrem Generstor: in test and debug stage.
On Line Update: about 10% coded.

All Category II test Plens (testing sets of programs) are com-
Pleted. The tests themselves have been completed and evaluation is
underway for all but two sets: Data Base¢ Maintenance and Report
Program Generator. They await completior: of, respectively, the On-
Line Update and the RPG Progrems.

Category III Test pPlens are on schecule.

PROCEDURES - DATA BASE

On schedule.

TRAINING
An orientation lecture has been given to management and super-
visory personnel i and all nlasses for supervisors
25X1 will be given as scheduled. Manuals will be ready as classes begin.

Class attendance the first day wes about fifty percent of com-
mitment but has been substantially on schedule since that time. We
have notified users that additional class«¢s can not be scheduled
prior to 1 October.

* As of 9 June, classes have been given in the File Format, Query
Introduction, Simplified Query, P.I. Worisheet Processing, Data
Entry, and Verify - Edit - Approve.
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SUBJECT: Integrated Informeation System Progress
Report No. 11, March - May 1970

Television equipment is on order and due in next week. The
camers and two monitors will permit a class of 20 to all view a remote
device as it is demonstrated in the classroom. To date we have been
unsble to obtain security approval for recording and playback via
videotape which is one means of training new employees. We will decide
this month whether the manuals are sufficient or whether we should
strive for the videotape technique.

25X1

Chief, Automated Information Division
PSG/NPIC

.Attachment: a/s

Distribution:

Orig & 1 - Addressee w/att

1 - NPIC/FPBS wo/att

NPIC/PSG wo/att
NPIC/IEG wo/att
NPIC/TSSG wo/att
NPIC/PSG/AID wo/att
NPIC/PSG/AID Branch Chiefs wo/att
NPIC/PSG/AID/SIS Files wo/att
NPIC/IIS/Training Officer wo/att
I1IS Files wo/att
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